

Grupo IV - Feature #1442

Feature # 1335 (New): Desarrollo del Proyecto

Feature # 1352 (New): Implementación

Investigación e implementación de la interfaz

01/03/2021 05:51 PM - Gustavo Olivares

Status:	New	Start date:	12/28/2020
Priority:	Normal	Due date:	01/03/2021
Assignee:	Gustavo Olivares	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			