

FabianRios - Feature #1513

Feature # 1465 (New): Proyecto - Sistema de monitoreo y control de aforo

Feature # 1512 (New): Parte 3

Implementación y refinado del proyecto

09/27/2021 05:29 PM - Fabian Rios

Status:	New	Start date:	11/08/2021
Priority:	High	Due date:	11/22/2021
Assignee:	Fabian Rios	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/27/2021 05:32 PM - Fabian Rios

- Due date changed from 12/22/2021 to 11/22/2021

#2 - 11/29/2021 01:35 AM - Fabian Rios

- % Done changed from 0 to 60

#3 - 12/23/2021 11:11 AM - Fabian Rios

- % Done changed from 60 to 100