

FabianRios - Feature #1515

Feature # 1465 (New): Proyecto - Sistema de monitoreo y control de aforo

Feature # 1512 (New): Parte 3

Confección informe final

09/27/2021 05:34 PM - Fabian Rios

Status:	New	Start date:	11/29/2021
Priority:	High	Due date:	12/06/2021
Assignee:	Fabian Rios	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/23/2021 11:10 AM - Fabian Rios

- % Done changed from 0 to 90

#2 - 12/25/2021 04:14 PM - Fabian Rios

- % Done changed from 90 to 100