

HuberTicona - Feature #1542

Etapa 3: Codificación y Depuración

10/04/2021 06:30 PM - Huber Ticona

Status:	New	Start date:	10/18/2021
Priority:	Normal	Due date:	11/26/2021
Assignee:	Huber Ticona	% Done:	20%
Category:		Estimated time:	60.00 hours
Target version:		Spent time:	10.00 hours
Description			

History

#1 - 10/04/2021 06:30 PM - Huber Ticona

- Tracker changed from Bug to Feature

#2 - 10/25/2021 05:29 PM - Huber Ticona

- Assignee set to Huber Ticona

- % Done changed from 0 to 20