

## Grupo 5 - Feature #157

### Desarrollo del Proyecto

10/11/2017 04:46 PM - Anonymous

<b>Status:</b>	New	<b>Start date:</b>	10/10/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	12/05/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	42.00 hours
<b>Target version:</b>		<b>Spent time:</b>	38.00 hours
<b>Description</b>			

#### History

---

**#1 - 10/11/2017 04:55 PM - Anonymous**

- Tracker changed from Bug to Feature

**#2 - 10/11/2017 05:03 PM - Anonymous**

- Private changed from No to Yes

**#3 - 10/11/2017 05:29 PM - Anonymous**

- Subject changed from Proyecto League of Legends to Desarrollo del Proyecto

**#4 - 10/11/2017 06:09 PM - Anonymous**

- Private changed from Yes to No

**#5 - 10/12/2017 12:09 PM - Anonymous**

- % Done changed from 0 to 10

**#6 - 10/25/2017 06:05 PM - Anonymous**

- % Done changed from 10 to 20

**#7 - 11/15/2017 06:40 PM - Anonymous**

- % Done changed from 20 to 40

**#8 - 11/22/2017 06:19 PM - Anonymous**

- % Done changed from 40 to 70

**#9 - 11/30/2017 09:30 AM - Anonymous**

- % Done changed from 70 to 90

**#10 - 12/04/2017 01:26 PM - Anonymous**

- % Done changed from 90 to 100