

ByronYavi - Feature #1612

Bug # 1611 (New): Proyecto- Sistema de gestión de servicios

Etapas 1

10/16/2021 09:24 PM - Anonymous

|                                                      |        |                        |            |
|------------------------------------------------------|--------|------------------------|------------|
| <b>Status:</b>                                       | New    | <b>Start date:</b>     | 08/30/2021 |
| <b>Priority:</b>                                     | Normal | <b>Due date:</b>       | 09/20/2021 |
| <b>Assignee:</b>                                     |        | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                                     |        | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                               |        | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>                                   |        |                        |            |
| <b>Subtasks:</b>                                     |        |                        |            |
| Feature # 1613: Definir problemática                 |        |                        | New        |
| Feature # 1614: Definir solucion                     |        |                        | New        |
| Feature # 1615: Definición de requerimientos         |        |                        | New        |
| Feature # 1616: Desarrollo de modelo de contexto     |        |                        | New        |
| Feature # 1617: Desarrollo de modelo de casos de uso |        |                        | New        |
| Feature # 1618: Desarrollo de BPM                    |        |                        | New        |