

ByronYavi - Feature #1618

Bug # 1611 (New): Proyecto- Sistema de gestión de servicios

Feature # 1612 (New): Etapa 1

Desarrollo de BPM

10/16/2021 10:19 PM - Anonymous

Status:	New	Start date:	09/13/2021
Priority:	Normal	Due date:	09/20/2021
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			