

ByronYavi - Bug #1627

Bug # 1611 (New): Proyecto- Sistema de gestión de servicios

Bug # 1624 (New): Etapa 3

Implementación de Back-end

10/17/2021 01:44 AM - Anonymous

Status:	New	Start date:	11/08/2021
Priority:	High	Due date:	11/22/2021
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/18/2021 09:22 PM - Anonymous

- % Done changed from 0 to 100