

Grupo B - Feature #1666

Feature # 1652 (New): Desarrollo y Ejecución del proyecto

Configuración Sensores Beacons

10/24/2021 11:04 PM - Nicolás Barraza

Status:	Rejected	Start date:	11/09/2021
Priority:	High	Due date:	11/16/2021
Assignee:		% Done:	0%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/19/2021 08:23 PM - Juan Rojas Pacheco

- Status changed from New to Rejected