

Grupo 5 - Feature #17

Construcción del robot

09/05/2017 08:37 AM - Jari Marchant

Status:	Closed	Start date:	09/05/2017
Priority:	Normal	Due date:	09/19/2017
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/05/2017 08:45 AM - Jari Marchant

- Subject changed from Armado de robot para el proyectyo to Construcción del robot
- Due date set to 09/19/2017
- Status changed from New to In Progress
- Assignee set to Anonymous
- % Done changed from 0 to 10

Se esta modificando el robot según las piezas que tenemos a nuestro alcance. Debido a la falta de piezas, el robot no podrá realizarse como fue planificado en un principio.

#2 - 09/07/2017 09:12 AM - Jari Marchant

- % Done changed from 10 to 40

#3 - 09/07/2017 11:00 AM - Jari Marchant

- % Done changed from 40 to 100

#4 - 09/26/2017 08:37 AM - Anonymous

- Status changed from In Progress to Closed