

## Grupo 5 - Feature #170

### Desarrollo de Informe

10/11/2017 05:23 PM - Anonymous

<b>Status:</b>	New	<b>Start date:</b>	10/31/2017
<b>Priority:</b>	Normal	<b>Due date:</b>	11/29/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	22.00 hours
<b>Target version:</b>		<b>Spent time:</b>	12.00 hours
<b>Description</b>			

#### History

---

**#1 - 10/11/2017 05:23 PM - Anonymous**

- Private changed from No to Yes

**#2 - 10/11/2017 05:23 PM - Anonymous**

- % Done changed from 0 to 40

**#3 - 10/11/2017 05:23 PM - Anonymous**

- Tracker changed from Bug to Feature

**#4 - 10/11/2017 05:41 PM - Anonymous**

- Due date changed from 11/15/2017 to 11/29/2017

- Start date changed from 10/25/2017 to 10/31/2017

**#5 - 10/11/2017 05:42 PM - Anonymous**

- Estimated time changed from 16.30 to 22.00

**#6 - 10/11/2017 06:09 PM - Anonymous**

- Private changed from Yes to No

**#7 - 11/13/2017 10:39 PM - Anonymous**

- % Done changed from 40 to 60

**#8 - 11/28/2017 03:19 PM - Anonymous**

- % Done changed from 60 to 100