

Grupo 5 - Feature #173

Desarrollo del fondos y diseños

10/11/2017 05:35 PM - Anonymous

Status:	New	Start date:	10/11/2017
Priority:	Normal	Due date:	11/15/2017
Assignee:		% Done:	100%
Category:		Estimated time:	19.00 hours
Target version:		Spent time:	17.00 hours
Description			

History

#1 - 10/11/2017 05:36 PM - Anonymous

- Private changed from No to Yes

#2 - 10/11/2017 05:37 PM - Anonymous

- Estimated time set to 19.00

#3 - 10/11/2017 06:10 PM - Anonymous

- Private changed from Yes to No

#4 - 10/12/2017 12:08 PM - Anonymous

- % Done changed from 0 to 10

#5 - 10/24/2017 03:49 PM - Anonymous

- % Done changed from 10 to 20

#6 - 11/08/2017 02:57 PM - Anonymous

- % Done changed from 20 to 30

#7 - 11/15/2017 04:24 PM - Anonymous

- % Done changed from 30 to 70

#8 - 11/15/2017 06:39 PM - Anonymous

- % Done changed from 70 to 100