

Grupo 6 A 2022 - Feature #1747

Feature # 1740 (New): Documentación del proyecto

Carta Gantt

09/01/2022 11:31 AM - Vranika Santiago

Status:	New	Start date:	08/26/2022
Priority:	Normal	Due date:	11/15/2022
Assignee:	Vranika Santiago	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Planificación de las actividades a lo largo del semestre.			

History

#1 - 09/01/2022 11:31 AM - Vranika Santiago

- Subject changed from Carta Gantt to 1.3 Carta Gantt

#2 - 09/01/2022 11:31 AM - Vranika Santiago

- Subject changed from 1.3 Carta Gantt to 1.2 Carta Gantt

#3 - 09/04/2022 12:51 PM - Vranika Santiago

- Subject changed from 1.2 Carta Gantt to Carta Gantt

#4 - 09/04/2022 12:53 PM - Vranika Santiago

- Estimated time changed from 40.00 to 45.00

#5 - 09/04/2022 01:00 PM - Vranika Santiago

- Estimated time changed from 45.00 to 140.50

#6 - 09/04/2022 01:19 PM - Vranika Santiago

- Start date changed from 08/16/2022 to 08/23/2022

#7 - 09/04/2022 01:25 PM - Vranika Santiago

- Due date changed from 11/24/2022 to 11/15/2022

#8 - 09/04/2022 01:32 PM - Vranika Santiago

- Start date changed from 08/23/2022 to 08/26/2022

#9 - 09/08/2022 08:34 AM - Vranika Santiago

- % Done changed from 20 to 90

#10 - 09/15/2022 08:56 AM - Vranika Santiago

- Estimated time deleted (140.50)

#11 - 10/04/2022 08:56 AM - Vranika Santiago

- % Done changed from 90 to 100

#12 - 12/14/2022 02:27 AM - Vranika Santiago

- Subject changed from Carta Gantt to Carta Gantt