

Grupo 6 A 2022 - Feature #1858

Feature # 1806 (New): Parte II
Feature # 1841 (New): Programación del robot

Crear interfaz gráfica

09/06/2022 02:34 PM - Vranika Santiago

Status:	New	Start date:	10/04/2022
Priority:	Normal	Due date:	10/20/2022
Assignee:	brayan garcia	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Aplicar los conocimientos estudiados anteriormente en las librería tkinter de Python.			

History

- #1 - 09/06/2022 02:53 PM - Vranika Santiago
 - Subject changed from Anexar interfaz gráfica to Crear interfaz gráfica
 - Description updated
- #2 - 09/06/2022 02:58 PM - Vranika Santiago
 - Assignee changed from luis huanca to brayan garcia
- #3 - 09/06/2022 03:22 PM - Vranika Santiago
 - Start date changed from 08/30/2022 to 08/27/2022
- #4 - 09/06/2022 03:23 PM - Vranika Santiago
 - % Done changed from 0 to 100
- #5 - 09/06/2022 04:50 PM - Vranika Santiago
 - Subject changed from Crear interfaz gráfica to Crear base de interfaz gráfica
 - Description updated
 - Estimated time set to 9.50
- #6 - 09/06/2022 05:17 PM - Vranika Santiago
 - Estimated time deleted (9.50)
- #7 - 09/06/2022 05:18 PM - Vranika Santiago
 - Subject changed from Crear base de interfaz gráfica to Crear interfaz gráfica
- #8 - 09/07/2022 01:48 AM - Vranika Santiago
 - Estimated time set to 11.00
- #9 - 09/07/2022 01:56 AM - Vranika Santiago
 - Estimated time changed from 11.00 to 8.50
- #10 - 09/07/2022 01:57 AM - Vranika Santiago
 - Due date changed from 09/01/2022 to 09/02/2022

#11 - 09/07/2022 02:02 AM - Vranika Santiago

- Description updated

#12 - 09/07/2022 08:14 PM - Vranika Santiago

- Description updated

#13 - 09/07/2022 08:46 PM - Vranika Santiago

- % Done changed from 100 to 30

#14 - 09/08/2022 05:14 AM - Vranika Santiago

- Description updated

- Due date changed from 09/02/2022 to 09/15/2022

- Start date changed from 08/27/2022 to 08/30/2022

- Estimated time changed from 8.50 to 22.50

#15 - 09/08/2022 05:55 AM - Vranika Santiago

- Start date changed from 08/30/2022 to 09/01/2022

#16 - 09/08/2022 06:12 AM - Vranika Santiago

- Due date changed from 09/15/2022 to 10/11/2022

- Start date changed from 09/01/2022 to 10/04/2022

#17 - 09/15/2022 08:54 AM - Vranika Santiago

- Estimated time deleted (22.50)

#18 - 10/13/2022 09:47 AM - Vranika Santiago

- % Done changed from 30 to 90

#19 - 10/18/2022 09:35 AM - Vranika Santiago

- % Done changed from 90 to 100

#20 - 10/28/2022 10:23 AM - Vranika Santiago

- Due date changed from 10/11/2022 to 10/20/2022