

Grupo III - Feature #1866

Esquematización general del proyecto.

09/06/2022 06:39 PM - Bastian Mamani

Status:	New	Start date:	08/30/2022
Priority:	Normal	Due date:	09/06/2022
Assignee:	Bastian Mamani	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			
Esquematización del mecanismo del proyecto			

History

- #1 - 09/07/2022 04:55 PM - Jack Torres
- Due date changed from 08/13/2022 to 09/03/2022

- Start date changed from 08/06/2022 to 08/27/2022
- #2 - 09/07/2022 05:04 PM - Jack Torres
- Due date changed from 09/03/2022 to 09/06/2022

- Start date changed from 08/27/2022 to 08/30/2022