

Grupo 6 A 2022 - Feature #1919

Feature # 1806 (New): Parte II

Implementar interfaz gráfica en el servidor

09/08/2022 05:37 AM - Vranika Santiago

Status:	New	Start date:	10/11/2022
Priority:	Normal	Due date:	10/20/2022
Assignee:	brayan garcia	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
El control de robot podrá ser de manera remota.			

History

#1 - 09/08/2022 05:39 AM - Vranika Santiago

- Parent task changed from #1806 to #1877

#2 - 09/08/2022 05:39 AM - Vranika Santiago

- Assignee set to brayan garcia

#3 - 09/08/2022 06:22 AM - Vranika Santiago

- Due date changed from 10/28/2022 to 10/14/2022

#4 - 09/08/2022 06:23 AM - Vranika Santiago

- Due date changed from 10/14/2022 to 10/28/2022

#5 - 09/15/2022 08:51 AM - Vranika Santiago

- Estimated time deleted (25.50)

#6 - 10/13/2022 09:55 AM - Vranika Santiago

- Due date changed from 10/28/2022 to 11/10/2022

#7 - 10/18/2022 09:35 AM - Vranika Santiago

- Due date changed from 11/10/2022 to 10/20/2022

- % Done changed from 0 to 90

#8 - 10/20/2022 08:36 AM - Vranika Santiago

- % Done changed from 90 to 100

#9 - 10/28/2022 10:24 AM - Vranika Santiago

- Parent task changed from #1877 to #1806