

Grupo 5 A 2022 - Feature #1939

Construcción del robot ev3

09/12/2022 02:35 PM - Alan rivera

Status:	In Progress	Start date:	08/29/2022
Priority:	High	Due date:	09/30/2022
Assignee:	joe arellano	% Done:	100%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/11/2022 08:50 AM - fernanda ventura

- % Done changed from 70 to 90

#2 - 11/08/2022 08:10 AM - fernanda ventura

- Status changed from New to In Progress

#3 - 12/07/2022 10:19 AM - fernanda ventura

- % Done changed from 90 to 100