

Grupo 5 A 2022 - Feature #1948

Integración y pruebas del robot

09/13/2022 08:54 AM - fernanda ventura

Status:	In Progress	Start date:	09/26/2022
Priority:	Immediate	Due date:	10/28/2022
Assignee:	bryan vidaurre	% Done:	100%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/25/2022 08:25 AM - fernanda ventura

- % Done changed from 0 to 60

#2 - 11/08/2022 08:15 AM - fernanda ventura

- Status changed from New to In Progress

#3 - 12/07/2022 10:20 AM - fernanda ventura

- % Done changed from 60 to 90

#4 - 12/14/2022 04:25 PM - fernanda ventura

- % Done changed from 90 to 100