

Grupo VII - Feature #1959

Redacción de informe I

09/13/2022 03:11 PM - Camilo Valenzuela

Status:	Closed	Start date:	09/07/2022
Priority:	Normal	Due date:	09/16/2022
Assignee:	juan bustos	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Realizar el primer informe con el siguiente contenido			
Panorama general			
Resumen del proyecto			
Propósito, alcance, objetivos			
Suposiciones y restricciones			
Entregables del Proyecto			
Organización del Proyecto			
Personal y entidades internas			
Roles y responsabilidades			
Mecanismos de Comunicación			
Planificación de los procesos de gestión			
Planificación inicial del proyecto			
Lista de Actividades			
Planificación de Riesgos			

History

#1 - 09/13/2022 03:19 PM - Camilo Valenzuela

- Subject changed from prueba to Redacción de informe I
- Description updated
- Due date changed from 09/24/2022 to 09/16/2022
- Status changed from New to In Progress
- Assignee changed from Camilo Valenzuela to juan bustos
- Start date changed from 09/13/2022 to 09/07/2022
- % Done changed from 0 to 60

#2 - 09/16/2022 04:47 PM - Camilo Valenzuela

- Status changed from In Progress to Closed

#3 - 09/16/2022 04:47 PM - Camilo Valenzuela

- % Done changed from 60 to 100