

Grupo 3 - Feature #196

Diseño Final Conexion remota

11/12/2017 05:19 PM - Anonymous

Status:	New	Start date:	11/02/2017
Priority:	Urgent	Due date:	11/14/2017
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/14/2017 09:14 AM - Anonymous

- % Done changed from 90 to 100