

Planteamiento de la problemática

09/16/2022 04:39 PM - Javier Rojas Butrón

Status:	New	Start date:	09/12/2022
Priority:	High	Due date:	09/16/2022
Assignee:	Gabriel Echeverria	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/25/2022 10:40 PM - Javier Rojas Butrón

- Assignee set to Gabriel Echeverria