

Javier-Mamani - Feature #2046

Pruebas y entrega producto final

09/16/2022 05:40 PM - Javier Mamani

Status:	New	Start date:	12/05/2022
Priority:	Normal	Due date:	12/19/2022
Assignee:	Javier Mamani	% Done:	50%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se realizan pruebas del sistema y se hace entrega del producto final.			

History

#1 - 10/03/2022 03:02 PM - Javier Mamani

- Due date changed from 11/28/2022 to 12/05/2022
- Start date changed from 11/14/2022 to 11/21/2022

#2 - 10/03/2022 03:06 PM - Javier Mamani

- Due date changed from 12/05/2022 to 11/28/2022
- Start date changed from 11/21/2022 to 11/14/2022

#3 - 12/12/2022 11:01 AM - Javier Mamani

- % Done changed from 0 to 50

#4 - 12/12/2022 11:02 AM - Javier Mamani

- Due date changed from 11/28/2022 to 12/19/2022
- Start date changed from 11/14/2022 to 12/05/2022