

Javier-Mamani - Feature #2056

Feature # 2045 (New): Implementacion del sistema

Frontend

09/18/2022 09:42 PM - Javier Mamani

Status:	New	Start date:	10/17/2022
Priority:	Normal	Due date:	11/07/2022
Assignee:	Javier Mamani	% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/03/2022 03:01 PM - Javier Mamani

- Due date changed from 10/24/2022 to 10/31/2022
- Start date changed from 10/10/2022 to 10/17/2022

#2 - 10/03/2022 03:04 PM - Javier Mamani

- Due date changed from 10/31/2022 to 10/24/2022

#3 - 10/03/2022 03:07 PM - Javier Mamani

- Due date changed from 10/24/2022 to 10/31/2022

#4 - 11/14/2022 04:12 PM - Javier Mamani

- % Done changed from 0 to 30

#5 - 12/12/2022 11:00 AM - Javier Mamani

- % Done changed from 30 to 90

#6 - 12/12/2022 11:03 AM - Javier Mamani

- Due date changed from 10/31/2022 to 11/07/2022
- % Done changed from 90 to 80