

## Javier-Mamani - Feature #2057

Feature # 2045 (New): Implementacion del sistema

### Backend

09/18/2022 09:42 PM - Javier Mamani

<b>Status:</b>	New	<b>Start date:</b>	11/07/2022
<b>Priority:</b>	Normal	<b>Due date:</b>	12/05/2022
<b>Assignee:</b>	Javier Mamani	<b>% Done:</b>	90%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 10/03/2022 03:02 PM - Javier Mamani

- Due date changed from 11/14/2022 to 11/21/2022
- Start date changed from 10/24/2022 to 10/31/2022

#### #2 - 10/03/2022 03:05 PM - Javier Mamani

- Due date changed from 11/21/2022 to 11/07/2022
- Start date changed from 10/31/2022 to 09/26/2022

#### #3 - 10/03/2022 03:05 PM - Javier Mamani

- Start date changed from 09/26/2022 to 10/24/2022

#### #4 - 10/03/2022 03:07 PM - Javier Mamani

- Due date changed from 11/07/2022 to 11/14/2022
- Start date changed from 10/24/2022 to 10/31/2022

#### #5 - 11/14/2022 04:12 PM - Javier Mamani

- % Done changed from 0 to 20

#### #6 - 12/12/2022 11:00 AM - Javier Mamani

- % Done changed from 20 to 80

#### #7 - 12/12/2022 11:02 AM - Javier Mamani

- Due date changed from 11/14/2022 to 12/05/2022

#### #8 - 12/12/2022 11:03 AM - Javier Mamani

- Start date changed from 10/31/2022 to 11/07/2022
- % Done changed from 80 to 90