

## Angelina-Benjamin - Feature #2067

### Documentacion del plan de proyecto (avance 3)

09/20/2022 07:32 PM - Benjamin Poblete

|                                                                         |                  |                        |             |
|-------------------------------------------------------------------------|------------------|------------------------|-------------|
| <b>Status:</b>                                                          | New              | <b>Start date:</b>     | 11/07/2022  |
| <b>Priority:</b>                                                        | Normal           | <b>Due date:</b>       | 11/30/2022  |
| <b>Assignee:</b>                                                        | Benjamin Poblete | <b>% Done:</b>         | 53%         |
| <b>Category:</b>                                                        |                  | <b>Estimated time:</b> | 15.00 hours |
| <b>Target version:</b>                                                  |                  | <b>Spent time:</b>     | 0.00 hour   |
| <b>Description</b>                                                      |                  |                        |             |
| Se desarrolla la documentación del informe de plan de proyecto avance 2 |                  |                        |             |
| <b>Subtasks:</b>                                                        |                  |                        |             |
| Feature # 2109: Implementar front-end                                   |                  |                        | New         |
| Feature # 2110: Implementar back-end                                    |                  |                        | New         |
| Feature # 2139: Realizar pruebas de funcionamiento                      |                  |                        | New         |
| Feature # 2140: Realizar correcciones de errores                        |                  |                        | New         |
| Feature # 2146: Realizar correcciones del avance 2                      |                  |                        | New         |

### History

#### #1 - 10/01/2022 08:26 PM - Angelina Orozco

- Due date changed from 10/24/2022 to 11/07/2022
- Start date changed from 10/10/2022 to 10/17/2022

#### #2 - 10/02/2022 04:58 PM - Angelina Orozco

- Subject changed from Implementacion del sistema del proyecto to Documentacion del plan de proyecto (avance 3)

#### #3 - 10/02/2022 05:04 PM - Angelina Orozco

- Description updated