

Cristian-Jose - Feature #2087

Documentación del Informe final

09/26/2022 06:12 PM - José Diaz

Status:	New	Start date:	11/11/2022
Priority:	High	Due date:	11/14/2022
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
En el tiempo estipulado, se buscará desarrollar los entregables finales (Informe, Presentación, etc.).			

History

#1 - 09/26/2022 06:13 PM - José Diaz

- Subject changed from Desarrollo - Entregables finales to Desarrollo - Entregables

#2 - 11/07/2022 12:18 AM - José Diaz

- Subject changed from Desarrollo - Entregables to Documentación del Informe final

#3 - 12/15/2022 10:28 AM - Cristian Fritis

- % Done changed from 0 to 100