

Grupo 2 B 2022 - Feature #2089

Entrega II

09/27/2022 08:49 AM - bairon nunez

Status:	New	Start date:	09/13/2022
Priority:	Normal	Due date:	11/02/2022
Assignee:	bairon nunez	% Done:	100%
Category:	Entrega 2	Estimated time:	14.00 hours
Target version:		Spent time:	25.00 hours
Description			
Subtasks:			
Feature # 2091: Informe II			New
Feature # 2092: Presentación II			New
Support # 2093: Programación del Robot Lego Mindstorm EV3 II			New
Feature # 2090: Elaboración del Pseudocódigo			New
Feature # 2094: Elaboración del Código			New
Feature # 2097: Funcionamiento de los Sensores			New
Feature # 2098: Funcionamiento del Motor			New
Feature # 2321: Creación de la Interfaz Gráfica			New
Feature # 2099: Conexión vía Bluetooth o Wi-Fi			New
Feature # 2100: Reconstrucción del Robot Mindstorm EV3			New
Feature # 2101: Diseño del Robot II			New
Feature # 2102: Construcción Base del Robot II			New

History

#1 - 09/29/2022 08:32 AM - bairon nunez

- Subject changed from Entrega 2 to Entrega II