

Angelina-Benjamin - Feature #2139

Feature # 2067 (New): Documentacion del plan de proyecto (avance 3)

Realizar pruebas de funcionamiento

10/02/2022 04:39 PM - Angelina Orozco

Status:	New	Start date:	11/08/2022
Priority:	Normal	Due date:	11/30/2022
Assignee:	Angelina Orozco	% Done:	50%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/02/2022 04:46 PM - Angelina Orozco

- Start date changed from 10/10/2022 to 10/17/2022

#2 - 11/04/2022 09:52 PM - Angelina Orozco

- Due date changed from 11/07/2022 to 11/30/2022

- Start date changed from 10/17/2022 to 11/07/2022

#3 - 11/04/2022 10:00 PM - Angelina Orozco

- Start date changed from 11/07/2022 to 11/08/2022

#4 - 12/18/2022 05:29 PM - Angelina Orozco

- % Done changed from 0 to 50