

## Angelina-Benjamin - Feature #2140

Feature # 2067 (New): Documentacion del plan de proyecto (avance 3)

### Realizar correcciones de errores

10/02/2022 04:40 PM - Angelina Orozco

<b>Status:</b>	New	<b>Start date:</b>	11/08/2022
<b>Priority:</b>	Normal	<b>Due date:</b>	11/30/2022
<b>Assignee:</b>	Angelina Orozco	<b>% Done:</b>	50%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 10/02/2022 04:46 PM - Angelina Orozco

- Start date changed from 10/10/2022 to 10/17/2022

#### #2 - 11/04/2022 09:52 PM - Angelina Orozco

- Due date changed from 11/07/2022 to 11/30/2022

- Start date changed from 10/17/2022 to 11/07/2022

#### #3 - 11/04/2022 10:00 PM - Angelina Orozco

- Start date changed from 11/07/2022 to 11/08/2022

#### #4 - 12/18/2022 05:31 PM - Angelina Orozco

- % Done changed from 0 to 50