

## Angelina-Benjamin - Feature #2145

Feature # 2066 (New): Documentacion del plan de proyecto (avance 2)

### Realizar correcciones del avance 1

10/02/2022 04:55 PM - Angelina Orozco

|                        |                 |                        |            |
|------------------------|-----------------|------------------------|------------|
| <b>Status:</b>         | New             | <b>Start date:</b>     | 10/02/2022 |
| <b>Priority:</b>       | Normal          | <b>Due date:</b>       | 10/07/2022 |
| <b>Assignee:</b>       | Angelina Orozco | <b>% Done:</b>         | 100%       |
| <b>Category:</b>       |                 | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b> |                 | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>     |                 |                        |            |

### History

#### #1 - 10/02/2022 04:57 PM - Angelina Orozco

- Due date changed from 10/10/2022 to 10/07/2022

#### #2 - 10/02/2022 04:58 PM - Angelina Orozco

- Start date changed from 10/03/2022 to 10/02/2022

#### #3 - 10/02/2022 05:13 PM - Angelina Orozco

- Subject changed from Realizar correcciones del avanza 1 to Realizar correcciones del avance 1

#### #4 - 11/04/2022 09:47 PM - Angelina Orozco

- % Done changed from 0 to 100