

Grupo V - Feature #2177

Feature # 2168 (New): Grupo 5
Feature # 2175 (New): Ejecución del proyecto

Implementar asistente de voz

10/19/2022 05:12 AM - esteban monsálvez

Status:	New	Start date:	10/24/2022
Priority:	Normal	Due date:	11/07/2022
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/12/2022 11:53 PM - esteban monsálvez
- % Done changed from 0 to 100