

Grupo V - Bug #2179

Feature # 2168 (New): Grupo 5

Feature # 2175 (New): Ejecución del proyecto

Realizar pruebas de asistente de voz

10/19/2022 05:14 AM - esteban monsalvez

Status:	New	Start date:	11/15/2022
Priority:	Normal	Due date:	11/22/2022
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/12/2022 11:52 PM - esteban monsalvez

- % Done changed from 0 to 100