

Grupo 1 - Feature #23

Entrega Primer Informe (v1)

09/07/2017 08:33 AM - Anonymous

|                                                                    |                         |                 |            |
|--------------------------------------------------------------------|-------------------------|-----------------|------------|
| Status:                                                            | New                     | Start date:     | 09/07/2017 |
| Priority:                                                          | High                    | Due date:       | 09/12/2017 |
| Assignee:                                                          |                         | % Done:         | 100%       |
| Category:                                                          | Tareas de planificación | Estimated time: | 6.00 hours |
| Target version:                                                    |                         | Spent time:     | 0.00 hour  |
| Description                                                        |                         |                 |            |
| Entrega del primer informe de formulación del proyecto RobotSuelo. |                         |                 |            |

History

- #1 - 09/12/2017 12:19 AM - Anonymous
- % Done changed from 20 to 80
- #2 - 09/14/2017 10:44 AM - Anonymous
- % Done changed from 80 to 100
- #3 - 09/14/2017 10:44 AM - Anonymous
- Subject changed from Entrega Primer Informe to Entrega Primer Informe (v1)