

## GRUPO 4 A 2023 - Feature #2391

Feature # 2361 (In Progress): Documentación General

### Wikipedia

08/19/2023 05:10 PM - Cesar Jimenez

<b>Status:</b>	In Progress	<b>Start date:</b>	08/21/2023
<b>Priority:</b>	High	<b>Due date:</b>	12/15/2023
<b>Assignee:</b>	Cesar Jimenez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	5.50 hours
<b>Description</b>			
Generar una enciclopedia a medida que se realicen avances con el proyecto.			

### History

#### #1 - 08/19/2023 05:10 PM - Cesar Jimenez

- Assignee set to Cesar Jimenez

#### #2 - 08/19/2023 07:27 PM - Cesar Jimenez

- Priority changed from Normal to High

#### #3 - 08/20/2023 03:44 PM - Cesar Jimenez

- Start date changed from 08/19/2023 to 08/21/2023

#### #4 - 08/20/2023 03:58 PM - Cesar Jimenez

- Status changed from New to In Progress

#### #5 - 08/23/2023 10:17 AM - Cristian Sanchez

- % Done changed from 0 to 30

- Estimated time set to 4.00

#### #6 - 08/23/2023 11:57 PM - Cesar Jimenez

- % Done changed from 30 to 50

#### #7 - 08/23/2023 11:58 PM - Cesar Jimenez

- % Done changed from 50 to 60

#### #8 - 08/28/2023 09:20 AM - Cristian Sanchez

- % Done changed from 60 to 80

#### #9 - 09/01/2023 10:10 AM - Cesar Jimenez

- % Done changed from 80 to 50

#### #10 - 10/02/2023 08:30 AM - Cristian Sanchez

- % Done changed from 50 to 70

#### #11 - 12/14/2023 09:09 PM - Cristian Sanchez

- Due date changed from 11/30/2023 to 12/15/2023

- % Done changed from 70 to 90

#12 - 01/12/2024 09:29 AM - Cristian Sanchez

- % Done changed from 90 to 100