

GRUPO 5 B 2023 - Feature #2392

Documentación

08/19/2023 07:58 PM - Cristofer Pinto

Status:	In Progress	Start date:	08/10/2023
Priority:	Normal	Due date:	12/29/2023
Assignee:	Alvaro Guarachi	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	6.00 hours
Description			
Subtasks:			
Support # 2747: Fotos y videos			New
Support # 2749: Wiki			New
Support # 2750: Carta Gantt			New
Support # 3465: Bitácoras			New

History

#1 - 08/19/2023 09:06 PM - Alvaro Guarachi

- File *Bitácora 1.docx* added
- Status changed from *New* to *Resolved*
- % Done changed from 0 to 100

#2 - 08/19/2023 09:11 PM - Alvaro Guarachi

- File *Bitácora 1.docx* added
- Due date set to 08/19/2023
- Assignee set to *Alvaro Guarachi*

#3 - 08/19/2023 09:12 PM - Alvaro Guarachi

- File deleted (*Bitácora 1.docx*)

#4 - 08/19/2023 09:12 PM - Alvaro Guarachi

- Assignee changed from *Alvaro Guarachi* to *Nelson Ramirez*

#5 - 08/19/2023 09:22 PM - Alvaro Guarachi

- Subject changed from *Bitacora* to *Bitácora*

#6 - 08/23/2023 06:47 PM - Alvaro Guarachi

- File deleted (*Bitácora 1.docx*)

#7 - 08/23/2023 06:48 PM - Alvaro Guarachi

- Subject changed from *Bitácora* to *Documentación*
- Due date changed from 08/19/2023 to 12/30/2023
- Status changed from *Resolved* to *In Progress*
- Assignee changed from *Nelson Ramirez* to *Alvaro Guarachi*
- Priority changed from *Low* to *High*
- % Done changed from 100 to 0
- Estimated time changed from 2.00 to 50.00

#8 - 08/23/2023 07:28 PM - Alvaro Guarachi

- *Tracker changed from Bug to Feature*

#9 - 09/11/2023 03:01 PM - Alvaro Guarachi

- *Subject changed from Documentación to Documentación Semanal*

#10 - 09/11/2023 07:01 PM - Alvaro Guarachi

- *Subject changed from Documentación Semanal to Documentación*

#11 - 09/11/2023 07:04 PM - Alvaro Guarachi

- *Subject changed from Documentación to itácor*

#12 - 09/11/2023 07:05 PM - Alvaro Guarachi

- *Subject changed from itácor to Documentación*