

GRUPO 2 A 2023 - Feature #2421

Asignación del kit EV3

08/22/2023 01:27 PM - Bastian Sucso

Status:	Closed	Start date:	08/16/2023
Priority:	Normal	Due date:	08/18/2023
Assignee:	karen mamani	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Proceso de adaptación y aprendizaje de funcionamiento del kitEV3			

History

#1 - 08/22/2023 01:35 PM - Bastian Sucso

- Assignee changed from Angie Martinez to karen mamani

#2 - 09/14/2023 05:56 PM - Bastian Sucso

- Due date set to 08/18/2023

- Start date changed from 08/22/2023 to 08/16/2023

- % Done changed from 0 to 100

#3 - 09/14/2023 06:14 PM - Bastian Sucso

- Status changed from New to Resolved

#4 - 09/14/2023 06:15 PM - Bastian Sucso

- Status changed from Resolved to Feedback

#5 - 09/25/2023 09:04 AM - Bastian Sucso

- Status changed from Feedback to Closed