

## Grupo P2-4 - Feature #2432

Feature # 2426 (New): Inicio G2-4

Feature # 3152 (New): Fase I: Planificación

### Entrega de Primer Informe de Avance

08/22/2023 05:33 PM - Kevin Arancibia

<b>Status:</b>	New	<b>Start date:</b>	09/18/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/01/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	12.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Se realiza la entrega del informe 1 junto a la demostración del funcionamiento del prototipo.			

### History

#### #1 - 08/22/2023 05:34 PM - Kevin Arancibia

- Due date changed from 08/27/2023 to 09/24/2023
- Start date changed from 08/21/2023 to 09/18/2023

#### #2 - 08/22/2023 05:35 PM - Kevin Arancibia

- Due date changed from 09/24/2023 to 10/01/2023
- Estimated time changed from 6.00 to 12.00

#### #3 - 08/22/2023 05:36 PM - Kevin Arancibia

- Subject changed from *Semana V: Entrega de Informe I* to *Semana V/VI: Entrega de Informe I*

#### #4 - 09/26/2023 05:06 PM - Kevin Arancibia

- Subject changed from *Semana V/VI: Entrega de Informe I* to *Entrega de Informe I*

#### #5 - 09/26/2023 05:07 PM - Kevin Arancibia

- Subject changed from *Entrega de Informe I* to *Entrega de Informe de Avance*

#### #6 - 09/26/2023 05:12 PM - Kevin Arancibia

- % Done changed from 0 to 100
- Parent task changed from #2426 to #3152

#### #7 - 09/26/2023 05:19 PM - Kevin Arancibia

- Subject changed from *Entrega de Informe de Avance* to *Entrega de Primer Informe de Avance*