

Grupo P2-4 - Feature #2435

Feature # 2426 (New): Inicio G2-4  
Feature # 2683 (New): Fase II: Implementación

Estudio de características de Raspberry-Pi

08/22/2023 05:38 PM - Kevin Arancibia

|                 |        |                 |             |
|-----------------|--------|-----------------|-------------|
| Status:         | New    | Start date:     | 10/02/2023  |
| Priority:       | Normal | Due date:       | 10/15/2023  |
| Assignee:       |        | % Done:         | 100%        |
| Category:       |        | Estimated time: | 12.00 hours |
| Target version: |        | Spent time:     | 0.00 hour   |
| Description     |        |                 |             |

History

- #1 - 08/22/2023 05:38 PM - Kevin Arancibia
- Parent task set to #2426
- #2 - 08/22/2023 05:38 PM - Kevin Arancibia
- Subject changed from Semana VII: Estudio de características de Raspberry-Pi to Semana VII/VIII: Estudio de características de Raspberry-Pi
- #3 - 09/26/2023 05:07 PM - Kevin Arancibia
- Subject changed from Semana VII/VIII: Estudio de características de Raspberry-Pi to Estudio de características de Raspberry-Pi
- #4 - 09/26/2023 05:15 PM - Kevin Arancibia
- Parent task changed from #2426 to #2683
- #5 - 09/26/2023 05:27 PM - Kevin Arancibia
- Due date changed from 10/15/2023 to 10/08/2023
- #6 - 11/28/2023 10:25 AM - Kevin Arancibia
- % Done changed from 0 to 100
- #7 - 11/28/2023 10:49 AM - Kevin Arancibia
- Due date changed from 10/08/2023 to 10/15/2023