

Grupo P2-4 - Feature #2445

Feature # 2426 (New): Inicio G2-4
Feature # 3153 (New): Fase III: Monitoreo

Pruebas y entrega Informe final

08/22/2023 05:56 PM - Kevin Arancibia

Status:	New	Start date:	12/11/2023
Priority:	Normal	Due date:	12/20/2023
Assignee:		% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/26/2023 05:26 PM - Kevin Arancibia
 - Parent task changed from #2426 to #3153
- #2 - 11/28/2023 10:31 AM - Kevin Arancibia
 - Due date changed from 12/10/2023 to 12/17/2023
 - Start date changed from 12/04/2023 to 12/11/2023
- #3 - 11/28/2023 10:32 AM - Kevin Arancibia
 - Due date changed from 12/17/2023 to 12/20/2023
- #4 - 11/28/2023 10:34 AM - Kevin Arancibia
 - Subject changed from *Semana XVI: Pruebas y entrega Informe final* to *Pruebas y entrega Informe final*
- #5 - 01/03/2024 02:29 PM - Kevin Arancibia
 - % Done changed from 0 to 100