

Grupo P2-5 - Feature #2446

Parte I

08/22/2023 05:59 PM - Vranika Santiago

Status:	New	Start date:	08/21/2023
Priority:	Normal	Due date:	09/25/2023
Assignee:	Vranika Santiago	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2447: Organización			New
Feature # 2449: Estimar costos			New
Feature # 2450: Informe I			New
Feature # 2451: Presentación I			New
Feature # 2452: Diseñar maqueta			New
Feature # 2453: Construir maqueta			New
Feature # 2456: Establecer problemática			New
Feature # 2457: Analizar diversas soluciones			New
Feature # 2788: Presentación idea			New
Feature # 2789: Presentación maqueta			New
Feature # 3104: Análisis de framework			New

History

#1 - 08/22/2023 05:59 PM - Vranika Santiago

- Tracker changed from Bug to Feature