

## Grupo P2-5 - Feature #2447

Feature # 2446 (New): Parte I

### Organización

08/22/2023 06:02 PM - Vranika Santiago

<b>Status:</b>	New	<b>Start date:</b>	08/21/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/21/2023
<b>Assignee:</b>	Vranika Santiago	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Se designa la actividad que estará encargado cada integrante (jefe de grupo, documentador, diseñador y programador).			

### History

#### #1 - 08/22/2023 06:49 PM - Vranika Santiago

- Due date changed from 08/22/2023 to 08/16/2023
- Start date changed from 08/22/2023 to 08/15/2023

#### #2 - 08/29/2023 04:20 PM - Vranika Santiago

- Due date changed from 08/16/2023 to 08/21/2023
- Start date changed from 08/15/2023 to 08/21/2023