

## Grupo P2-5 - Feature #2449

Feature # 2446 (New): Parte I

### Estimar costos

08/22/2023 06:05 PM - Vranika Santiago

<b>Status:</b>	New	<b>Start date:</b>	09/17/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	09/20/2023
<b>Assignee:</b>	bastian vega	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Calcular el presupuesto total del proyecto final.			

### History

#### #1 - 08/22/2023 06:07 PM - Vranika Santiago

Realizar los cálculo aproximados de los gastos que estarán asociado al proyecto.

#### #2 - 08/29/2023 04:29 PM - Vranika Santiago

- Due date changed from 08/30/2023 to 09/09/2023

- Start date changed from 08/29/2023 to 09/08/2023

#### #3 - 08/29/2023 04:53 PM - Vranika Santiago

- Subject changed from Estimación de costos to Estimar costos

- Description updated

#### #4 - 09/12/2023 02:39 AM - Vranika Santiago

- Due date changed from 09/09/2023 to 09/14/2023

- Start date changed from 09/08/2023 to 09/12/2023

#### #5 - 09/12/2023 02:53 AM - Vranika Santiago

- Assignee changed from Vranika Santiago to bastian vega

#### #6 - 09/13/2023 04:54 AM - Vranika Santiago

- % Done changed from 0 to 80

#### #7 - 09/17/2023 07:08 AM - Vranika Santiago

- % Done changed from 80 to 100

#### #8 - 09/17/2023 08:09 AM - Vranika Santiago

- Description updated

#### #9 - 09/17/2023 06:51 PM - Andrew Campos

- Status changed from New to Closed

#### #10 - 09/18/2023 07:52 PM - Vranika Santiago

- Status changed from Closed to New

#### #11 - 09/21/2023 06:20 PM - Vranika Santiago

- Due date changed from 09/14/2023 to 09/20/2023
- Start date changed from 09/12/2023 to 09/17/2023