

Grupo P2-5 - Feature #2454

Parte II

08/22/2023 06:27 PM - Vranika Santiago

Status:	New	Start date:	09/25/2023
Priority:	Normal	Due date:	11/28/2023
Assignee:	Vranika Santiago	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2590: Informe II			New
Feature # 2591: Presentación II			New
Feature # 2839: Realizar Casos de Uso			New
Feature # 3273: Creación de mockups			New
Feature # 3427: Definir técnica de prueba			New
Feature # 3428: Establecer requerimientos			New
Feature # 3429: Establecer arquitectura			New