

GRUPO 5 B 2023 - Feature #2484

Fase 2

08/23/2023 07:37 PM - Alvaro Guarachi

Status:	In Progress	Start date:	09/26/2023
Priority:	High	Due date:	12/07/2023
Assignee:	Nelson Ramirez	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2493: Estudio			New
Support # 2494: Investigar sobre EV3			New
Support # 2495: Estudiar librerías Python			New
Feature # 2764: Programación			New
Support # 2765: Programación en python			New
Support # 2766: Adaptación del código al robot			New
Support # 2767: Creación interfaz gráfica			New
Support # 2768: Enlace del código a Interfaz Gráfica			New
Support # 3266: Informe II			New
Support # 3267: Presentación II			New
Feature # 3489: Actualizaciones diseño y armado			New

History

#1 - 08/23/2023 07:37 PM - Alvaro Guarachi

- Tracker changed from Support to Feature

#2 - 08/26/2023 10:56 PM - Alvaro Guarachi

- Assignee changed from Jose Escalante to Nelson Ramirez

- Estimated time set to 20.00

#3 - 08/26/2023 11:25 PM - Alvaro Guarachi

- Status changed from New to In Progress

#4 - 09/11/2023 08:24 PM - Alvaro Guarachi

- Estimated time changed from 20.00 to 40.00

Fase 2

#5 - 09/11/2023 08:25 PM - Alvaro Guarachi

- Subject changed from Programación del robot to Fase 2

#6 - 09/11/2023 08:25 PM - Alvaro Guarachi

- Estimated time changed from 40.00 to 30.00