

## GRUPO 5 B 2023 - Support #2485

Feature # 2496 (In Progress): Fase 1

Feature # 2483 (In Progress): Armado del robot

### Chequeo de piezas

08/23/2023 07:40 PM - Alvaro Guarachi

<b>Status:</b>	New	<b>Start date:</b>	08/22/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/24/2023
<b>Assignee:</b>	Matias Suazo	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	4.00 hours
<b>Target version:</b>		<b>Spent time:</b>	3.00 hours
<b>Description</b>			

### History

#### #1 - 08/26/2023 10:52 PM - Alvaro Guarachi

- Due date set to 08/24/2023

- Assignee set to Matias Suazo

#### #2 - 09/11/2023 07:30 PM - Alvaro Guarachi

- Start date changed from 08/23/2023 to 08/22/2023

- Estimated time changed from 2.00 to 4.00