

GRUPO 5 B 2023 - Support #2487

Feature # 2496 (In Progress): Fase 1
Feature # 2483 (In Progress): Armado del robot

Construcción Final

08/23/2023 07:43 PM - Alvaro Guarachi

Status:	Resolved	Start date:	08/25/2023
Priority:	Normal	Due date:	08/31/2023
Assignee:		% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	8.00 hours
Description			

History

- #1 - 08/23/2023 07:45 PM - Alvaro Guarachi
- Subject changed from *Uso de manual por defecto* to *Confección del robot según manual*
- #2 - 08/26/2023 10:55 PM - Alvaro Guarachi
- Due date set to 09/01/2023
- % Done changed from 0 to 60
- Estimated time set to 12.00
- #3 - 08/26/2023 10:55 PM - Alvaro Guarachi
- Status changed from *New* to *In Progress*
- #4 - 09/11/2023 07:31 PM - Alvaro Guarachi
- Subject changed from *Confección del robot según manual* to *Construcción Final*
- Due date changed from 09/01/2023 to 08/31/2023
- Status changed from *In Progress* to *Resolved*
- Start date changed from 08/23/2023 to 08/25/2023
- Estimated time changed from 12.00 to 8.00
- #5 - 09/11/2023 07:32 PM - Alvaro Guarachi
- % Done changed from 60 to 100