

GRUPO 5 B 2023 - Feature #2488

Feature # 2496 (In Progress): Fase 1
Feature # 2482 (In Progress): Diseño de robot

Diseño de logo

08/23/2023 07:46 PM - Alvaro Guarachi

Status:	New	Start date:	08/31/2023
Priority:	Normal	Due date:	08/31/2023
Assignee:	Matias Suazo	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 08/26/2023 10:48 PM - Alvaro Guarachi

- Due date set to 08/25/2023
- Assignee set to Cristofer Pinto
- % Done changed from 0 to 100
- Estimated time set to 4.00

#2 - 09/11/2023 04:16 PM - Alvaro Guarachi

- Subject changed from Diseño de prueba to Diseño de logo
- Due date changed from 08/25/2023 to 08/26/2023
- Start date changed from 08/23/2023 to 08/26/2023
- Estimated time changed from 4.00 to 2.00

#3 - 09/11/2023 04:18 PM - Alvaro Guarachi

- Assignee changed from Cristofer Pinto to Matias Suazo

#4 - 09/11/2023 07:29 PM - Alvaro Guarachi

- Due date changed from 08/26/2023 to 08/31/2023
- Start date changed from 08/26/2023 to 08/31/2023