

GRUPO 5 B 2023 - Support #2490

Feature # 2496 (In Progress): Fase 1
Feature # 2482 (In Progress): Diseño de robot

Diseño definitivo

08/23/2023 07:50 PM - Alvaro Guarachi

Status:	Resolved	Start date:	08/25/2023
Priority:	Normal	Due date:	08/31/2023
Assignee:	Alvaro Guarachi	% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/26/2023 10:50 PM - Alvaro Guarachi

- Due date set to 09/01/2023
- % Done changed from 0 to 70
- Estimated time set to 12.00

#2 - 08/26/2023 10:50 PM - Alvaro Guarachi

- Assignee set to Alvaro Guarachi

#3 - 09/11/2023 04:17 PM - Alvaro Guarachi

- Status changed from New to Resolved
- % Done changed from 70 to 100

#4 - 09/11/2023 07:29 PM - Alvaro Guarachi

- Subject changed from Versión definitiva to Diseño definitivo
- Due date changed from 09/01/2023 to 08/31/2023
- Start date changed from 08/23/2023 to 08/25/2023