

## GRUPO 5 B 2023 - Support #2491

Feature # 2496 (In Progress): Fase 1

### Designación de memoria

08/23/2023 07:54 PM - Alvaro Guarachi

<b>Status:</b>	New	<b>Start date:</b>	08/22/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	08/22/2023
<b>Assignee:</b>	Nelson Ramirez	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	2.00 hours
<b>Target version:</b>		<b>Spent time:</b>	4.00 hours
<b>Description</b>			

### History

#### #1 - 08/26/2023 10:57 PM - Alvaro Guarachi

- Due date set to 08/25/2023
- Assignee set to Nelson Ramirez
- Estimated time set to 2.00

#### #2 - 08/26/2023 10:57 PM - Alvaro Guarachi

- % Done changed from 0 to 100

#### #3 - 09/11/2023 07:55 PM - Alvaro Guarachi

- Subject changed from Asignación de memoria to Designación de memoria
- Start date changed from 08/23/2023 to 08/25/2023

#### #4 - 09/11/2023 07:56 PM - Alvaro Guarachi

- Due date changed from 08/25/2023 to 08/22/2023
- Start date changed from 08/25/2023 to 08/22/2023

#### #5 - 09/11/2023 08:02 PM - Alvaro Guarachi

- Parent task changed from #2484 to #2496