

GRUPO 5 B 2023 - Support #2492

Feature # 2496 (In Progress): Fase 1

Instalación de Sistema Operativo

08/23/2023 07:55 PM - Alvaro Guarachi

Status:	New	Start date:	08/22/2023
Priority:	Normal	Due date:	08/22/2023
Assignee:	Nelson Ramirez	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	2.00 hours
Description			

History

#1 - 08/26/2023 10:58 PM - Alvaro Guarachi

- Due date set to 08/25/2023
- Assignee set to Nelson Ramirez
- % Done changed from 0 to 100
- Estimated time set to 2.00

#2 - 09/11/2023 07:55 PM - Alvaro Guarachi

- Due date changed from 08/25/2023 to 08/22/2023
- Start date changed from 08/23/2023 to 08/22/2023

#3 - 09/11/2023 08:03 PM - Alvaro Guarachi

- Parent task changed from #2484 to #2496